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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- ALA-13-4.7/9.6 I N ALAMEDA COUNTY I N CAKLAND AT WATKI N & BORTOLUSSI, | NC. JOHN HOLLI S $584,918 06/17/03 92%
04- 1R0424 VARI QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PARKWAY $561, 435 06/ 27/ 03 96%
H GHVWAY PLANTI NG RESTORATI ON QAKLAND, CA 94607 $3,471 01/09/07 0
SAN RAFAEL, CA 94901 (510) 450- 3996
HA25 WPCP
04- ALA-24-1.8/6.2 I'N ALAMEDA COUNTY | N OAKLAND FROM O C. JONES AND SONS I NC MO N SHAI KH $3, 694,914 05/ 10/ 05 100%
04- 0C6804 ROUTE 580 AND 24 SEPARATI ON TO 1.7 KM1526 FOURTH STREET 3410 MANDELA PARKWAY $3, 448,587 05/ 26/ 05 93%
ACNH- P024- (028) E EAST OF THE ROUTE 24 AND 13 OAKLAND, CA 94608 $0 10/ 07/ 06 0
--0) | NTERSECTI ON BERKLEY, CA 94710 (510) 450- 2410 10/ 11/ 06
REHABI LI TATE PAVEMENT OVER RUN
HA22 WPCP
04- ALA-80-1.6/3.5 I'N ALAVEDA COUNTY | N OAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $13,510,010 03/20/06 25%
04-0120J4 EMERYVI LLE AT VARI OUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURMA RD $4,189,572 04/ 03/ 06 31%
STORM WATER TREATMENT SYSTEMS $1, 020, 865 05/18/07 0
SAN RAMON, CA 94583 (510) 286-0497
HA4S3 SWPPP
04- ALA-92-2.6/6.3 I'N ALAMEDA COUNTY I N HAYWARD FROM 2. 4 WATKI NS & BORTCOLUSSI BHOOPEN KURANI $732,793 01/08/03 97%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $678, 955 01/22/03 91%
BRI DGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $3,442 10/ 01/ 06 0
BOULEVARD UNDERCROSSI NG SAN RAFAEL, CA 94903 (510) 780- 1530
PLANTI NG AND | RRI GATI ON
HE2 SWPPP
04- ALA-112-/1.7 I'N ALAVEDA COUNTY I N SAN LEANDRO AT ROSENDI N ELECTRIC, | NC EDALATI BEN $1,272,107 12/12/05 100%
04- 151774 VARI QUS LOCATI ONS P O BOX 49070 3401 REGATTA BLVD $1, 275,096 12/22/05 100%
ACST- 000C- (273) E I NSTALL CLOSED ClI RCUI T TELEVI SI ON $0 10/ 06/ 06 °
00-0C 2-(3E) SAN JOSE, CA 95161 (510) 385-7163 10/ 06/ 06
--0) COVPLETED
HB4N WPCP
04- ALA-238-14.2/16.7 I'N ALAVEDA COUNTY I N AND NEAR HAYWARD FCI CONSTRUCTORS | NC PATEL BHARAT $90, 911,558 08/17/06 3%
04- 249044 AND SAN LEANDRO AT VARI OUS LOCATI ONS 2100 GOODYEAR ROAD 21339 CABOT BLVD $807,201 09/ 05/ 06 10
STPL- 6204- (057) N W DENI NG AND REHABI LI TATE $807,201 07/ 23/ 09 0
--() BENI Cl A CA 94510 (510) 780- 1157

HE13 SWPPP
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04- ALA-580-.1/12.5 I'N ALAVMEDA AND SAN JOAQUI N COUNTIES TENNYSON ELECTRIC, | NC BORRAYO SALVADCOR $986,293 03/28/06 69%
04- 150924 AT VARI QUS LOCATI ONS 7275 NATIONAL DR SU TE A-2 1007 KNOX AVE. $81, 556 04/ 05/ 06 8%
ACI M 000C- (280) E I NSTALL CHANGEABLE MESSAGE Sl GNS $61, 820 12/ 14/06 0
-0 LI VERMORE, CA 94550 (408) 654-5716
HB4N WPCP
04- ALA-580-2.7/15.9 I'N ALAVEDA COUNTY I N AND NEAR PROFESSI ONAL CONSTRUCTI ON KURANI  BHOOPEN $308, 165 09/12/06 100%
04- 4C2204 LI VERMORE AT VARI OUS LOCATI ONS 164 BELLE AVE. 3410 MANDELA PKWW $331,730 09/21/06 o0,
REPLACE SLABS BLEASONT HILL, CA 94523- $0 10/ 05/ 06 0
0697 (510) 450- 3848 10/ 18/ 06
COVPLETED
HA22 WPCP
04- ALA-580-9.0/27.5 I'N ALAVEDA AND SANTA CLARA COUNTIES M BUMGARNER, | NC TRUONG HENRY $699, 723 10/ 24/ 05 57%
04- 444804 AT VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $451, 054 11/02/05 64%
REPLACE MESSAGE SI GN\S $0 11/02/06 0
LI VERMORE, CA 94550 (408) 254-5029
HA42 WPCP
04- ALA-580-17. 0/ 22 I'N ALAVEDA COUNTY | N DUBLI N AND TOP GRADE CONSTUCTI ON | NC ELSHAER KHALED $2, 398,378 06/23/06 24%
04- 151054 PLEASANTON AT VARI OQUS LOCATI ONS 50 CONTRACTOR STREET 3410 MANDELA PARKWAY $588,245 07/12/06 25
I NSTALL TRAFFI C OPERATI ONS SYSTEM $330, 445 05/ 31/ 07 0
LI VERMORE, CA 94551 (510) 715-7650
HB4N SWPPP
04- ALA-580-18.8/30.8 I'N ALAVEDA COUNTY | N PLEASANTON, R&L, BROSAMER RE SERRANO | NC ELSHAER KHALED $20, 687,448 10/ 18/ 05 86%
04- 284314 DUBLI N AND CASTRO VALLEY ON ROUTE 580 333 CAM LLE AVE 3410 MANDELA PARKWAY $20, 957,095 11/02/05 850
ACI M 580 - (045)E FROM HACI ENDA DRI VE OVERCRGCSSI NG TO QOAKLAND, CA 94608 $1,780,568 11/18/06 0
--() ROUTE 580 AND 238 SEPAR ALAMD, CA 94507 (510) 715- 7650
REHABI LI TATE ROADVWAY
HA22 WPCP
04- ALA-580-45.8/46.9 I'N ALAVEDA COUNTY I N OAKLAND FROM 0. 3 R G W CONSTRUCTI ON | NC KAVRAN ABCLFAZLI AN $8, 358,683 07/01/05 100%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVILLE RD 3410 MANDELA PARKVWAY $8,182,674 07/20/05 98Y%
ER- 1597- (004) E DI STRI BUTI ON STRUCTURE OAKLAND CA 94608 $166, 825 11/15/ 06 0

--0

HB4N SWPPP

CONSTRUCT NEW BRI DGE

LI VERMORE CA 94550- 8390

(510) 385- 6881
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04- ALA-580- 46. 3/ 46. 4 I'N ALAVEDA COUNTY IN CAKLAND AT AVERI CAN CI VI L CONSTRUCTORS $8,793,885 05/05/06 19%
04- 143554 ROUTE 80, 580 AND 880 SEPARATI ON 3701 MALLARD DRI VE $993, 031 05/12/06 119
DRI VE Pl LES AND FOOTI NG RETRCFI T $280, 481 08/ 17/ 07 0
BENI Cl A CA 94510 (510) 450- 2453
(707) 746- 8028
HA4S2 WPCP
04-ALA-580-/0 I'N ALAVEDA COUNTY AT VARI OUS CORAL CONSRUCTI ON EDALATI BEN $1,187,852 12/20/05 100%
04- 150144 LOCATI ONS P O BOX 347 3401REGATTA BLVD. $1,074,247 01/10/06 90%
ACI M 580 - (047)E I NSTALL CHANGEABLE MESSAGE SI GNS $190, 950 10/ 27/ 06 0
() W LSOWVI LLE OR. 97070 (510) 385-7163
HB4N WPCP
04-ALA-580-/2.7 I'N ALAVEDA AND SAN JOAQUI N COUNTIES DESI LVA GATES- MCM JV MARQUEZ, PAM $18,972,106 06/29/06 8%
04- 470804 NEAR TRACY AT VARI OUS LOCATI ONS 611 SAN JUAN AVENUE $3, 608,373 07/17/06 19%
CONSTRUCT TRUCK BYPASS $1, 614,384 12/26/08 °
(209) 941-1911
(925) 829- 9220
HB4C SWPPP
04-ALA-680-2.2/11.8 I'N ALAVEDA COUNTY IN AND NEAR FREMONT AMVERI CAN CI VIL CONSTRUCTORS ~ KURANI BHOOPEN $261,550 08/29/06  100%
04- 4C2304 FROM 0. 3 KM SOUTH VEST M SSI ON 3701 MALLARD DRI VE 3410 MANDELA PKWY $310,912  09/07/06 ;0.
BOULEVARD UNDERCROSSI NG TO SCOTTS $0 10/11/06 °
CORNER SEPARATI ON BENI CI A, CA 94510 (510) 450- 3848 10/ 18/ 06
REPLACE CONCRETE PAVEMENT SLABS COVPLETED
HA22 WPCP
04-ALA-680-2.4/0 I'N ALAVEDA COUNTY IN FREMONT AT VKM CONSTRUCTI ON T NC GREWAL, SATI NDER $182,497 06/09/06  100%
04- 254604 NORTHBOUND M SSI ON BOULEVARD OFF 670 SCOTT CREEK ROAD $191,903 06/26/06 |0
ER- 37A3- (004) E RAMP $0 09/ 15/ 06 0
--() STORM DAMAGE REPAI R (510) 413-5930 09/ 21/ 06
(408) 727- 5330 COMPLETED
HA23 WPCP
04-ALA-680-8.7/0 I'N ALAVEDA COUNTY NEAR FREMONT AT DE SILVA GATES CONSTRUCTI ON $516, 515 10/ 02/ 06 0%
04- 444904 M SSI ON GRADE VEI GH STATI ON AND P O BOX 2909 $0 10/19/06 0%
Nl M TZ WEI GHT STATI ON $0 °
REHABI LI TATE PAVEMENT AND DRAI NAGE  DUBLIN CA 94568
(925) 829-9220
HA42 WPCP
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04- ALA- 680- 12. 47 18 I'N ALANVEDA COUNTY | N PLEASANTON FROMRGW CONSTRUCTT ON COVPANY KURAI BHOOPEN $9, 181, 325 05/ 08/ 06 80%
04- 006904 KOOPMAN ROAD UNDERCROSSI NG TO 0.6 KM 550 GREENVI LLE RD 3410 MANDELA PARKVAY $7,377,478 05/ 23/ 06 78%
SOQUTH OF WEST LAS POSI TAS BOULEVARD $1,074,449 11/17/06 0
OVERCRGCSSI NG LI VERMORE, CA 94551 (510) 867-6032
ASPHALT CONCRETE OVERLAY
HA22 SWPPP
04- ALA- 880-15.4/17.9 I'N ALAVEDA COUNTY | N HAYWARD AT AM_LAND MO N SHAI KH $1, 093,613 09/05/02 0%
04- 243004 VARI OUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $1, 039,502 09/24/02 0%
AClI M 880 - (050) E PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $4,760 01/03/07 0
--0) SAN JOASE CA 95132 (510) 780-1545
PLANT EST
HA25 SWPPP SATI S
04- ALA-880-27.9/31.1 I'N ALAVEDA COUNTY | N QAKLAND AT J A GONSALVES AND SON AHVADZADEH ALI $356, 085 09/11/06 100%
04- 4C2504 VARI OUS LOCATI ONS P O BOX 6553 3410 MANDELA PARKWAY $274,410 09/22/06 779%
RESURFACE ASPHALT CONCRETE $274,410 10/ 23/ 06 0
NAPA CA 94581 (510) 450-3990
(707) 258- 6261
HA22 WPCP
04- ALA- 880-28.9/30. 3 I'N ALAVEDA COUNTY | N QAKLAND AT AVERI CAN CI VI L CONSTRUCTORS AHVADZADEH ALI $130, 845 08/21/06 65%
04- 4C2404 VARI QUS LOCATI ONS 3701 MALLARD DRI VE 3410 MANDELA PKWY $117,650 08/28/06 90%
REPLACE PORLAND CEMENT CONCRETE $117,650 11/01/06 0
BENI CI A CA 94510 (510) 450-3990
(707) 746- 8028
HA22 WPCP
04- ALA- 880- 32. 7/ 34 I N ALAMEDA COUNTY | N QAKLAND ON DESU VG GATRS CONSCTRUCTI ON HANSON JI' M $11, 850, 433 06/28/02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 3410 MANDELA PARKVWAY $11,561,229 07/12/02 0%
ACl M 880 -(049)4 32ND STREET OAKLAND, CA 94607 $14, 000 10/29/08 0
--() ROADVWAY | MPROVEMENTS AND PLANTI NG (510) 450- 2450
PLANT EST
HA23 SWPPP SATI S
04- ALA-880- 34. 8/ 35 I'N ALAVEDA COUNTY | N OAKLAND AT AMLAND JI'M HANSON $404,541 01/26/04 0%
04- 2923A4 VARI OQUS LOCATI ONS 3168 KNI GHT BRI DCGE RD. 3410 MANDELA PARKWAY $370,081 02/05/04 0%
ER- 1539- (004) E M TI GATI ON PLANTI NG OAKLAND CA 94607 $0 04/09/08 0
--() SAN JOSE, CA 95132 (510) 450-2450
PLANT EST
HA23 WPCP UNSAT
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04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESILVA GATES FCI JNT VENTURE DEVANG J DESAI $61,222,839 12/17/04 32%
04- 23324 IN M LPI TAS AND FREMONT AT VARI OUS 11555 DUBLI N BLVD 670 SCOTT CREEK ROAD $32, 409, 447 12/ 21/ 04 53%
ACNH- 880 - (055)N LOCATI ONS FREMONT CA 94539 $1,742,749 02/ 11/ 06 0
88-0 10- (5N W DEN EXI SI TI NG FREEVWAY DUBLI N CA 94568 (510) 413-5931
--()
HE13 SWPPP
HA22
04- ALA-5746-/0 I'N ALAVEDA COUNTY I'N SAN LEANDRO AND M TCHELL ENG NEERI NG KENNEDY KEN $8, 755,879 03/28/06 51%
04- 130524 SAN LORENZO I N THE SOUTHEAST QUADRANT 3410 MANDELA PARKWAY $3, 002, 807 04/11/06 34%
OF ROUTE 880 AND 238 SEPARATI ON $859, 566 10/ 04/ 07 0
CONSTRUCT NMAI NTENANCE STATI ON (510) 450-3709
(415) 227- 1040
HA12 SWPPP
04-CC-4-.7/31.1 I' N CONTRA COSTA COUNTY AT VAR QUS STEI NY AND COVPANY | NC EDALATI, BEN $1, 499,900 04/20/06 41%
04- 150774 LOCATI ONS FROM W LLOW AVENUE PO BOX 3008 3401 REGATTA BLVD. $155, 322 05/01/ 06 10%
OVERCROSSI NG TO QAKLEY ROAD $89, 147 03/07/07 0
OVERCRGOSSI NG VALLEJO, CA 94590 (510) 231-7187
I NSTALL CHANGEABLE MESSAGE S| GN
HB4AN WPCP
04-CC-4-2.2/ 26 I'N CONTRA COSTA COUNTY I N AND NEAR CHI LOTTI BROS | NC REZAEI ASGHAR $647,995 08/30/06 100%
04-4C2704 HERCULES, NARTI NEZ, CONCORD, 525 JACOBY ST 4585 PACHECO BLVD $646, 083 09/ 08/ 06 100%
BAYPO NT, PI TTSBURG AND ANTI OCH AT $0 10/12/06 0
VARI QUS LOCATI ONS SAN RAFAEL CA 94901 (925) 957-2152 10/ 16/ 06
RESURFACE EXI STI NG ROADVWAY COVPLETED
HA22 WPCP
04-CC-4-4.7/12.8 I' N CONTRA COSTA COUNTY AT VAR QUS M BUMGARNER, | NC BOUZAR CYRUS $2, 131,290 09/08/06 0%
04- 0A8104 LOCATI ONS 1175 GREENVI LLE RD. 4585 PACHECO BLVD. $0 09/25/06 0%
REMOVE AND REPLACE Sl GNS STE. 100A $0 07/ 20/ 07 0
LI VERMORE, CA 94550
(925) 957- 2590
HB1 WPCP
04-CC-4-12.4/0 I'N CONTRA COSTA COUNTY NEAR MARTI NEZ SPOSETO ENG NEERI NG | NC BAGHERLI AZI TA $644,867 12/ 02/ 05 100%
04- 252064 AT PACHECO BOULEVARD AND BLUM ROAD 4301 BETTECOVRT WAY 4585 PACHECO BLVD $567,984 12/15/05 90%
CONSTRUCT RETAI NI NG WALLS SU TE 100- A $51, 668 10/ 30/ 06 0

HB71 WPCP

UNION CITY, CA 94587

(925) 957- 2160
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04-CC-4-18.0/20. 3 N CONTRA COSTA COUNTY IN AND NEAR  PROFESSI ONAL CONSTRUCTI ON BOUZAR CYRUS $228,000 08/28/06  100%
04- 4C2804 BAY PO NT AND Pl TTSBURG FROM 1.2 KM 164 BELLE AVENUE 4585 PACHECO BLVD STE $235,640 09/07/06 ;00
VWEST OF W LLOW PASS UNDERCROSSI NG TO 100A $0 09/21/06 0
0.3 KM EAST OF BAI LEY PLEASANT HI LL CA 94523 09/ 26/ 06
REPLACE PORTLAND CEMENT CONCRETE (925) 945- 1052 (925) 957-2590 COVPLETED
HA22 WPCP
04-CC-4-31.1/40.8 I'N CONTRA COSTA COUNTY I N AND NEAR DESI LVA GATES CONSTRUCTI ON MARTI XEZ CONSTRUCTI ON $6, 398,928 08/31/06 0%
04-272124 OAKLEY AND BRENTWOOD FROM ROUTE 4 3955 NERCLY AVE. OFFI CE $0 09/22/06 0%
AND 160 SEPARATI ON TO SELLERS AVENUE 4585 PACHECO BLVD, $0 06/30/07 0
RESURFACE ASPHALT CONCRETE OAKLAND, CA 94561 SUI TE 100
HA22 WPCP (925) 766-7924
04-CC-80-9.8/12.9 I'N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $19, 639,137 01/19/06 57%
04- 263704 FROM 0.2 KM VWEST OF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $11, 172,760 02/ 02/ 06 57%
ACI M 080 - (107)N SEPARATI ON TO 0. 3 KM EAST OF CUMM NGS SUl TE 100A $1, 644,319 05/31/07 0
--0) SKYWAY OVERCROSSI NG RANCHO CORDOVA CA 957412948
W DEN FREEWAY (916) 635- 9370 (925) 957-2595
HB4C SWPPP
04-CC-80-13.7/14.1 I' N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH PHI L $30, 708, 725 04/ 04/ 05 55%
04- 013094 I'N CROCKETT AND VALLEJO FROM 20 HAPPY VALEY ROAD 4585 PACHECO BLVD $21, 395,207 04/ 20/ 05 70%
CUMM NGS SKYWAY OVERCROSSI NG TO SUI TE 100- A $411, 119 12/08/07 0
CARQUI NEZ TOLL PLAZA PLEASANTON CA 94566 MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES (925) 957-2578
HE2 SWPPP
04-CC-123-/2.2 I'N CONTRA COSTA COUNTY IN EL CERRI TOBAY CITIES PAVI NG & GRADI NG  ABDOLREZA ABDI $1,711,536 11/17/04 58%
04- 270204 FROM ALAMEDA AND CONTRA COSTA COUNTY 1545 W LLOW AVE. $1, 762,655 12/06/04 96%
ACST- P123- (003) E LI NE TO THE ROUTE 80 AND 123 $0 10/ 03/ 06 °
P1-23 0-(3E) SEPARATI ON (510) 286-1161 10/ 03/ 06
-0 ROADWAY REHABI LI TATI ON COVPLETED
HA22 WPCP
04-CC-680-2.9/4.3 I'N CONTRA COSTA COUNTY | N SAN RAMON  NEHEM AH CONSTRUCTI ON JOLI E SCHNEI DER $15, 208, 239  03/29/ 06 66%
04- 228554 AND DANVI LLE AT VARI OQUS LOCATI ONS 4790 EAST 2ND STREET 4585 PACHECO BLVD $8, 401, 444 04/ 12/ 06 550
STPL- 6204- (056) E CONSTRUCT AUXI LI ARY LANES $1, 369,178 01/24/07 0
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04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ VEST BAY BU LDERS AGNES LIU $22, 316,107 04/05/02 0%
04- 006044 FROM MOCOCO OVERHEAD TO BEN Cl A P O BOX 3474 4585 PACHECO BLVD $21, 395,852 04/16/02 0%
ACI M+ 680 -(054)5 MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $228,993 12/15/06 0
--0) TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912- 3474 (925) 957-2154
PLANT EST
HE2 SWPPP SATI S
04- CC-680-24.9/25.5 I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PACI FIC I GOR TSI GELVAN $757,588,304 10/25/01 90%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BENI ClI A- 80 MOCOCO ROAD 4585 PACHECO BLVD. $704, 373,383 10/31/01 95%
ACI M 680 - (054)5 MARTI NEZ BRI DGE SUI TE 200 $7,174,577 12/ 30/ 07 0
--0) CONSTRUCT NEW BRI DGE MARTI NEZ, CA 94553 MARTI NEZ CA 94553
(825) 957-2006

HE2 SWPPP
04-CC-680-/12.6 I' N CONTRA COSTA COUNTY I N SAN RAMON  AMERI CAN Cl VI L CONSTRUCTORS BOUZAR CYRUS $412,327 08/ 07/ 06 100%
04- 4C2604 DANVI LLE, ALAMO AND WATNUT CREEK FROM3701 MALLARD DRI VE 4585 PACHECO BLVD STE $408,488 08/14/06 00

ALAMEDA AND CONTRA COSTA COUNTY LI NE 100A $0 09/ 24/ 06 0

TO RUDCGEAR RCAD UND BENI CI A CA 94510 09/ 26/ 06

REPLACE CONCRETE PAVEMENT (707) 746- 8028 (925) 957-2590 COVPLETED
HA22 WPCP
04-CC-680-/.6 I' N CONTRA COSTA AND ALAMEDA COUNTIES BAY CI TIES PAVI NG & GRADING  CASTRO VALLEY $7,391,553 10/23/03 0%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $7,567,499 11/04/03 0%
STPL- 680-( ) SOUTH TO 0. 7 KM NORTH OF ALCOSTA DI KE $46,739 03/ 20/ 07 °
--0) BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD

MCDI FY | NTERCHANGE CASTRO VALLEY, CA 94546 PLANT EST
HE11 SWPPP (510) 881-7425 SATI S
04- MRN-1-.2/50.5 I'N MARI N COUNTY AT VARI QUS LOCATI ONS CORAL CONSTRUCTI ON COVPANY $1, 675,675 09/20/06 0%
04- 0A9004 UPGRADE METAL BEAM GUARD RAI L P O BOX 347 $0 10/03/06 0%

$0
W LSONVI LLE OR 97070
(503) 682- 2252

HA4 WPCP
04- MRN-1-25.5/25.7 I'N MARIN COUNTY IN MARIN FROM 1.0 KM MAGGE CRA & CHI LOTTI, I NC STEVE RUSSELL $199, 481 05/ 26/ 06 40%
04-1S9614 SOUTH OF SIR FRANCI S DRAKE BLVD TO 555 DUBA S ST. 756 WEST FRANCI SCO $191, 775 06/ 07/ 06 86%
ER- 35L8- (004) E 9.0 KM NORTH OF BOLI NAS FAI RFAX ROAD BLVD. $191, 775 11/27/06 0
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04- MRN- 37-11. 2/ 14. 6 I'N MARI N, SONOVA AND SOLANO COUNTI ES STEI NY AND COVPANY | NC FRANK DUAN $2,309,101 03/28/06 40%
04- 150674 AT VARI QUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD $985, 533 04/13/06 43%
ACST- 000G (278) E I NSTALL TRAFFI C OPERATI ONS SYSTEM $201, 900 05/ 15/ 07 0
00- 0C 2- (8E) VALLJO, CA 94590 (510) 231-7139
--()
HB4N WPCP
04- MRN-101-.1/.9 I'N MARI N COUNTY NEAR SAUSALI TO FROM WEST BAY BU LDERS ADAM SOPLCP $4,683,205 08/19/02 0%
04- 251304 THE H DANA BOWERS SAFETY ROADSI DE 756 VEST FRANCI SCO $4,704,073 08/29/02 0%
ACNH- QL01- (017) E REST AREA TO 1.0 KM NORTH OF BLVD. $0 09/ 29/ 06 0
--() SAUSALI TO ROAD UNDERCROSSI NG SAN RAFAEL, CA 94901 09/ 29/ 06
UPGRADE REST AREA (415) 257-3647 PLANT EST
HA26 SWPPP SATI S
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOIT HI SLOP $460,988 06/ 07/05 0%
04- 1A9604 DANA BOWERS SAFETY ROADSI DE REST AREA 1397 BI RDIE DR 756 WEST FRANCI SCO $439, 952 06/ 20/ 05 0%
UPGRADE REST AREA BLVD $0 10/ 23/ 06 0
W NDSOR, CA 95492 SAN RAFAEL, CA 94901
(415) 257-3643 PLANT EST
HB71 WPCP SATI S
04- MRN-101-1.4/7.7 I'N MARIN COUNTY I N AND NEAR SAUSALI TOMCGUI RE AND HESTER BAVI D BARTEL $1, 601,559 02/09/06 16%
04-271604 AND CORTE MADERA AT VARI QUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1, 076, 357 02/ 24/ 06 67%
HI GHVWAY PLANTI NG AND | RRI GATI ON $82, 718 12/11/09 0
QAKLAND, CA 94603 (510) 385-6755
HA25 SWPPP
04- MRN-101-9. 6/ 11 I'N MARIN COUNTY | N SAN RAFAEL AT GHI LOTTI BROS. INC JOHN SAWYER $49, 653, 730 03/28/06 19%
04-2261V4 VARI QUS LOCATI ONS 525 JACOBY ST 756 W FRANCI SCO BLVD $10, 390, 373 04/13/06 219
CM.- 6404- (054) E W DEN FREEVWAY $1, 524,267 12/02/08 0
--() SAN RAFAEL, CA (415) 257-4844
HB5 SWPPP
04- MRN- 101- 23. 0/ 27. 6 I'N MARIN COUNTY I N NOVATO FROM 1.2 KMGHI LOTTI BROS SCOTT H SLOP $2, 126,888 06/ 08/ 06 43%
04- OE0504 NORTH OF NORTH NOVATO OVERHEAD TO 525 JACOBY STREET 756 WEST FRANCI SCO $111,144 06/ 23/ 06 50
SONOMA COUNTY LI NE BLVD $62, 427 11/ 06/ 06 °

HVL SWPPP

ASPHALT CONCRETE OVERLAY SAN RAFAEL CA 94901

(415) 257-3643
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- MRN-580-/1.9 I' N CONTRA COSTA AND MARI N COUNTI ES AT CALI FORNI A ENG NEERI NG SENG TA $17,369,303 06/ 02/06 74%

04- 041524 RI CHMOND SAN RAFAEL BRI DGE 20 HAPPY VALLEY ROAD 3410 MANDELA PARKWAY $12, 372,468 06/ 20/ 06 2104
RESURFACE BRI DGE DECKS $6, 275,933 11/21/06 0
PLEASANTON, CA 94566 (510) 450-3993
HA21 SWPPP
04-NAP-29-7.0/0 I'N NAPA COUNTY AT THE GEORGE BUTLER AMERI CAN CI VIL CONSTRUCTORS  NAPA CONSTRUCTI ON $1, 113,740 04/12/06 100%
04- 4R6704 BRI DGE 3701 MALLARD DRI VE OFFI CE $1,093,937 04/20/06 ;.
RESURFACE ASPHALT CONCRETE PO BOX 4282 $0 07/17/06 0
BENI Cl A CALI FORNI A 94510
(707) 265-1920
HVB WPCP
04-NAP-29-7.3/11.3 I'N NAPA COUNTY ON ROUTE 29 FROM NAPA OC JONES & SONS I NC ELT AS MOUSSA $3,097, 345 09/ 06/ 06 99%
04- 4C2904 RI VER BRI DGE TO 0.4 KM SOUTH OF FI RST 1520 FOURTH STREET PO BOX 4282 $2,597,649 09/ 14/ 06 84%
STREET OVERCROSSI NG $2,329,273 11/01/06 °
RESURFACE ASPHALT CONCRETE BERKELEY CALI FORNI A 94710 (707) 265-1920
HA22 WPCP
04-NAP-29-29.3/32. 8 I'N NAPA COUNTY NEAR ST HELENA FROM  GHI LOTTI BROTHERS, INC. NAPA CONSTRUCTI ON $4,646,399 12723705 99%
04- 128474 YORK CREEK BRI DGE TO BALE LANE 525 JACOBY STREET P.O BOX $2, 868, 747 01/10/06 60%
ACST- P029- (099) E ROADVWAY REHABI LI TATI ON $554, 358 10/ 24/ 06 °
PO-29 0- (9E) SAN RAFAEL, CA 94901 (707) 265-1920
--()
HA22 SWPPP
04-NAP-121-5.0/5.7 I'N NAPA COUNTY TN NAPA CITY FROM 0.9 C.C. MYERS, INC KI'SHI YAMA, DARI N $30, 786, 883 02/13/03 0%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P.O. BOX 4282 $30, 113,561 02/ 25/ 03 0%
ACST- P121- (020) E 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $18,060 07/26/07 0
P1-21 0-(OEA)C BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252-5858
P121- 020-() PLANT EST
HA21 SWPPP SATI S
04-NAP-121-9.0/9.2 I'N NAPA COUNTY TN NAPA AT HAGEN ROAD AMLAND DUAN, FRANK $217,974 09/22/05  100%
04- 444604 I NSTALL TRAFFI C SI GNALS 3401 REGATTA BLVD. $217,974 10/ 05/ 05 100%
RI CHVMOND, CA 94804 $0 10/ 04/ 06
(510) 231-7139 10/ 06/ 06
OVER RUN

HB4N WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SCL-17-5.5/13.8 I'N SANTA CLARA COUNTY AT VAR OQUS ROSEDI N ELECTRI C | NC TRUONG HENRY $846,219 11/10/05 78%
04- 151324 LOCATI ONS P O BOX 49070 1007 KNOX AVE $760,219 11/29/05 90%
ACST- X085- (036) E I NSTALL NEW RAMP METERI NG EQUI PMENT $95, 862 12/ 19/ 06 0
X0-85 0- (6E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VARI OQUS CORAL CONSTRUCTI ON COVPANY NI M PATEL $2, 608,464 08/31/05 94%
04- 270904 LOCATI ONS P. O BOX 347 1007 KNOX AVENUE $2, 385,707 09/12/05 91%
ACST- X085- (035) E REMOVE GORE AREA EXIT SI GNS SAN JOSE, CA 95122 $86, 842 01/31/07 0
G X0- 85 0-(5E) WLSONVI LLE, OR 97070 (408) 254-5705
--()
HB1 WPCP
04- SCL- 85-18. 7/ 20 I'N SANTA CLARA COUNTY I N SUNNYVALE WATKI N & BROTOLUSSI | NC MACKLE BRI AN $1,389,609 12/07/05 18%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE. $1, 032,188 12/22/05 749
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH CF $224,434 11/ 27/ 09 °
X0-85 0- (9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385-6991
--0) PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-20. 0/ 22 I'N SANTA CLARA COUNTY I N SUNNYVALE AM_AND BRI AN MACKLE $1, 753,236 04/ 06/ 06 12%
04- 165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $376, 243 04/ 21/ 06 21%
OF FREMONT AVENUE UNDERCROSSI NG TO $148,993 03/05/10 0
0.5 KM NORTH OF ROUTE SAN JOSE CA 95132 (510) 385-6991
HI GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL-85-22.0/22.3 I'N SANTA CLARA COUNTY | N MOUNTAI N M BUMGARNER | NC NI M PATEL $1,369,595 01/11/06 76%
04- 0A2304 VI EW AND PALO ALTO AT VARI OUS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $428, 945 01/19/06 o
LOCATI ONS $299, 268 12/ 29/ 06 0
REMOVE AND REPLACE OVERHEAD S| GNS LI VERMORE CA 94550 (408) 254-5705
HB1 WPCP
04- SCL-85-22.0/23.6 I'N SANTA CLARA COUNTY | N MOUNTAI N WATKI NS & BORTOLUSSI BRAI N MACKLE $3,362,176 09/08/06 0%
04- 0A1304 VI EW AT VARI OUS LOCATI ONS 77 LARKSPUR STREET 1007 KNOX AVE $0 09/22/06 0%
PLANTI NG AND | RRI GATI ON $0 03/11/11 0
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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04- SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86, 180 09/29/04 62%
04- 1S73M4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $62,269 10/ 19/ 04 7206
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,602 12/24/07 0
SEPARATI ON SAN RAFAEL CA 94901 (408) 254-5705
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WPCP
04- SCL- 85-/18.7 I'N SANTA CLARA COUNTY AT VAR OQUS GORDON N BALL, I NC KOOS, CHARLES $5, 877,675 12/29/05 78%
04- 0A1604 LOCATI ONS 1007 KNOX AVE $2, 679,155 01/12/06 46%
ACST- S085- (041) E CONSTRUCT RETAI NI NG WALLS $454, 720 12/ 04/ 07 0
S0- 85 0-(1E) (408) 254-5848
--()
HA42 SWPPP
04-SCL-87-3.1/3.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT RELI ANCE ENG NEERI NG SHAWN ORDOUBADI $444,360 06/27/06 66%
04- 247304 COVMUNI CATI ONS HI LL FROM 0. 3 KM NORTH PO BOX 882103 650 | RENE ST $188, 756 07/ 12/ 06 429
OF HI LLSDALE AVENUE UNDERCROSSI NG TO $186, 756 12/ 07/ 06 °
1.1 KM SQUTH OF C SAN FRANCI SCO, CA 94188 (408) 201-8219
I NSTALL HORI ZONTAL DRAI NS
HA22 WPCP
04-SCL-87-/5.1 I N SANTA CLARA COUNTY I'N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $42,224,341 12/08/04 58%
04- 4396W4 FROM 0. 4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $33,909,946 12/17/04 80%
ACNH- S087- (027) E OVERCROSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $2,513,066 10/31/06 °
--0) VI RG NI A STREET OVERCROSSI NG LI VERMORE CA 94550 (408) 277-1350
W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04- SCL-101-3.1/16.8 I'N SANTA CLARA AND SAN BENI TO ROSENDI N ELECTRI CAL | NC TRUONG, HENRY $1, 445,109 12/01/05 69%
04- 151334 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 49070 1007 KNOX AVE. $1, 195, 434 12/ 09/ 05 8%
NH- -( )P I NSTALL TRAFFI C OPERATI ON SYSTEM $202,492 12/13/06 0
000- C 28-(E) SAN JCSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04- SCL- 101-27.0/ 48 I'N SANTA CLARA COUNTY AT VARI OQUS CGRANI TE CONSTRUCTI ON COVPANY NI M PATEL $1, 832,865 03/28/06 28%
04- 151294 LOCATI ONS FROM BERNAL ROAD 715 COMSTOCK STREET 1007 KNOX AVENUE $486, 925 04/ 10/ 06 279
ACNH- QLO1- (110)E UNDERCROSSI NG TO ELLI S STREET $432,886 07/ 09/ 07 °

--0)

HB4N WPCP

OVERCRGSSI NG
UPGRADE EXI STI NG RAMPS

SANTA CLARA CA 95054

(408) 254-5705
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SCL-101-34.9/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT GOLDEN STATE BRI DGE | NC $905, 815 10/10/06 0%
04- 2R5504 VARI QUS LOCATI ONS 901 HOWE ROAD $0 10/ 23/06 0%
REPLACE JO NT SEAL ASSEMBLI ES $0 0
MARTI NEZ CA 94553
(925) 372- 8000
HVBH WPCP
04- SCL-101-40.2/52.6 I'N SANTA CLARA COUNTY I N SAN JCSE, CGRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM SI AVOSH $14, 087,800 10/ 19/05 60%
04- 0C8904 SANTA CLARA, SUNNYVALE, MOUNTAI N VI EW120 GRANI TE ROCK WAY 650 | RENE STREET $10, 503, 345 10/ 31/ 05 0%
ACNH- QL01- (105) E AND PALO ALTO FROM THE GUADALUPE SAN JOSE, CA 95110 $1, 155,562 02/ 20/ 07 0
--0) RI VER TO THE SAN MATEO C SAN JOSE, CA 95136 (408) 277-1405
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
04- SCL-101-/0 I'N SANTA CLARA COUNTY ON VARI QUS SCQ CONSTRUCTI ON LOVE THOMAS K. $1, 485,255 03/10/06 100%
04- 246934 LOCATI ONS 12100 STEVENS CANYON ROAD 1007 KNOX AVE. $574, 468 03/ 23/ 06 39%
MAI NTENANCE VEHI CLE PULLQOUTS $201,962 12/01/06 0
CUPERTI NO CA 95014 (408) 254-5816
OVER RUN
HA28 WPCP
04-SCL-130-1.3/3.1 I'N SANTA CLARA COUNTY I N AND NEAR SAN VALLEY SLURRY SEAL COWVPANY LOAE THOVAS K. $573,118 05/ 26/ 06 100%
04- OE1904 JOSE FROM ROUTE 130 AND 680 1007 KNOX AVENUE $500, 667 06/ 09/ 06 87%
SEPARATI ON TO 0. 15 KM EAST OF KI RK $70,177 11/17/ 06 0
FLEMM NG AVENUE (408) 254-5814
RESURFACE ROADWAY (916) 373- 1500 OVER RUN
HML WPCP
04- SCL-152-21.9/30.3 I'N SANTA CLARA COUNTY NEAR G LROY PAVEX CONSTRUCTI ON TAROKH CASEY $5,472,726 09/07/05 100%
04- 0C7604 FROM JUNCTI ON ROUTE 156 TO PACHECO 411 WALKER STREET 1007 KNOX AVE $4, 996,457 09/23/05 .0
ACNH- P152- (067) E CREEK BRI DGE SAN JOSE, CA 95122 $0 10/11/06 0
--0) RUBBERI ZED ASPHALT CONCRETE OVERLAY  WATSONVI LLE CA 95077- 5085 (408) 254-5826 10/ 11/ 06
SUSPENDED
HA22 WPCP
04- SCL-237-5.3/5.7 I'N SANTA CLARA COUNTY I N SAN JOSE Cl MARRON | NC $389, 811 09/28/06 0%
04- 2332F4 FROM CALABAZAS CREEK TO SAN TOVAS 10424 Cl MARRON TRAI L $0 10/05/06 0%
QUI NO CREEK $0 °
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-SCL-280-2.2/5.1 I'N SANTA CLARA COUNTY I'N SAN JOSE RGW CONSTRUCTI ON' T NC. RAY BALALLO, JR $15,689, 535 05/24/06 32%
04-272014 FROM 0.5 KM SOUTH OF ROUTE 87 TO 550 GREENVI LLE ROAD 650 | RENE STREET $3,773,230 06/12/06 249
CYPRESS AVENUE PEDESTRI AN $1, 648,081 06/ 26/ 07 0
OVERCROSSI NG LI VERMORE, CA 94550 (408) 277-1353
REHABI LI TATE ROADWAY
HB4N SWPPP
04- SCL-280-2.3/2.8 I'N SANTA CLARA COUNTY I'N SAN JOSE AT J.S. BRAR NI'M PATEL $1,785,391 08/15/02 94%
04- 244604 VARI OUS LOCATI ONS 7202 EAST BULI LRAD STREET 1007 KNOX AVE $1, 552,323 09/11/02 86%
ACNH- S087- (022) E REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $19,948 11/29/06 0
| M8-0 1-(5E) CLOVI S CA 93611 (408) 254-5705
--()
HA25
04- SCL- 680-/0 I'N SANTA CLARA COUNTY I'N SAN JOSE AT GOLDEN STATE BRI DGE I NC $1,096,965 09/ 11/06 0%
04- 2R5404 VARI QUS LOCATI ONS 901 HOWE ROAD $0 09/19/06 0%
REPLACE JO NT SEAL ASSEMBLI ES $0 0
MARTI NEZ CA 94553
(925) 372- 8000
HVBH WPCP
04- SCL- 680-/ M. 6 I'N SANTA CLARA COUNTY I N SAN JOSE ANDQJ JONES & SONS | NC MOAI D LAYMOUN $7,766,372 11/23/05 87%
04-270514 M LPI TAS FROM THE ROUTE 280 AND 101 1007 KNOX AVE $5, 057,249 12/07/05 65%
ACI M 680 -(064)E JUNCTI ON TO CALAVERAS ROAD $986, 161 11/15/06 0
68-0 10- (4E) REPLACE EXI STI NG MEDI AN BARRI ER (408) 254-5838
-0 (510) 526- 3424
HA27 SWPPP
04- SCL-880-3.6/5. 4 I'N SANTA CLARA COUNTY I'N SAN JOSE AT AM_AND CONSTRUCTI ON NI'M PATEL $1, 897,725 09/09/04 44%
04- 253404 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1, 467,551 09/ 20/ 04 76%
ACI M 880 -(056) E HI G-MAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $12,240 02/ 04/09 0
-0 SAN JOSE CA 95132 (408) 254-5705
HA25 SWPPP
04- SCL-880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTIES BAY CI TI ES PAVI NG HARPAL CHAHAL $31, 586,223 07/17/01 0%
04- 285524 IN M LPI TAS AND FREMONT FROM 1.6 KM P. O BOX 6227 21339, CABOT BLVD. $31, 578,592 07/26/01 0%
ACNH- 880 -(047)1 SOUTH TO 0.7 KM NORTH OF THE COUNTY HAYWARD, CA 94545 $0 04/20/07 0
-880 -(047)1 LI NE CONCORD, CA 94524 (510) 867-6091
--0) BRI DGE W DENI NG AND RECONSTRUCTI ON PLANT EST

HE11l SWPPP SATI S
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SF-80-4.9/5.9 IN THE CITY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $231, 610,742 06/06/03 68%
04-0435Vv4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $171, 006,923 06/ 16/ 03 749
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $3,421,990 01/11/09 0
SElI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171
HA4S3 SWPPP
HA23
04-SF-80-5.7/7.7 IN THE CI TY AND COUNTY OF SAN AMERI CAN Cl VI L CONSTRUCTORS DOUG | NORI $12,502,347 12/08/05 92%
04-0105U4 FRANCI SCO AT SAN FRANCI SCO AND 3701 MALLARD DR 280 BEALE STREET $13, 876,137 12/22/05 89%
OAKLAND BAY BRI DGE FROM VEEST OF SAN $2, 082,607 11/03/06 0
FRANCI SCO ANCHORACE TO YERBA BUE BENI Cl A, CA 94510 (415) 356-6628
RESURFACE UPPER AND LOWER DECKS
HA21 SWPPP
04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS | NC ANI GOL  MAHANTESH $83, 465, 727 03/10/04 51%
04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURMA ROAD $32, 701, 442 03/ 25/ 04 30%
ACBR- 080 -(097)N CONSTRUCT SOUTH DETOUR QAKLAND, CA. 94607 $517,127 12/17/07 0
08-0 10-(7N) SAN FRANCI SCO CA 94130 (510) 286-5183
--0) SUSPENDED
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY I N SAN AVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 445, 385,935 04/18/06 6%
04- 0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST 1000 AVERI CAN BRI DGE WAY 333 BURMA ROAD $143,890, 376 05/ 03/ 06 iy
COF YERBA BUENA TUNNEL EAST PORTAL $2,707,580 03/11/13 0
CONSTRUCT SELF ANCHORED SUSPENSI ON CORAPQOLI S, PA 15108 (510) 622-5660
HA4S3 SWPPP
04- SF-80-8.3/8.5 IN THE CITY AND COUNTY OF SAN KI EW T- FCl - MASON- JV PEDRO SANCHEZ $267, 461,846 04/01/04 49%
04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURMA ROAD 333 BURVA ROAD $155, 327, 155 04/ 22/ 04 58%
ACBR- 080 - (095) N CONSTRUCT FOUNDATI ONS OAKLAND, CA 94607 $9, 675, 664 03/ 31/ 08 0
08-0 10- (5N) QAKLAND, CA 94607 (510) 286- 0538
--()
HA4S3 SWPPP
04- SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALAMEDA KIEWT F C 1 MANSON A JO NT COE, DOUG $1, 206, 626,393 01/17/02 79%
04-012024 COUNTI ES I N SAN FRANCI SCO AND OAKLAND P O BOX 1769 345 BURMVA ROAD $1, 091, 122,530 01/22/02 91%
ACI M 080 -(085)8 FROM 1.3 KM EAST OF THE YERBA BUENA QOAKLAND, CA. 94607 $7,636,022 12/ 04/07 °

--0
HA4S3 SWPPP

| SLAND TUNNEL EAST PORTAL
REPLACE SFCBB EAST SPAN

VANCOUVER WA 98668

(510) 622-5101
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-SF-101-4.7/5.1 IN THE CITY AND COUNTY OF SAN PROVEN MANACEMENT | NC KHALI FE WALI D $27,825,524 09/18/03 100%
04- 291004 FRANCI SCO FROM SQUTH VAN NESS AVENUE 706 SANSOVE STREET 280 BEALE STREET $27, 685,095 10/02/03 100%
ACNH QL01- (049) E TO MARKET STREET ON THE CENTRAL SAN FRANCI SCO CA 94105 $0 10/ 06/ 06 0
--0) FREEVWAY SAN FRANCI SCO CA 94111 (415) 356-6622 10/ 11/ 06
W DEN CENTRAL FREEVAY PLANT EST
HA23 SWPPP SATI S
04- SF-101-6.7/8 I'N SAN FRANCI SCO COUNTY I N SAN W BRADLEY ELECTRIC, | NC DUAN, FRANK $2,459,499 12/01/04 96%
04-171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HI LL ROAD 3401 REGATTA BLVD. $2,421,754 12/10/04 98%
ACST- QLO1- (086) E LYON STREET R CHVOND CA 94804 $168,999 10/ 27/ 06 0
G Q1-01 0-(6E) MODI FY TRAFFI C Sl GNALS NOVATO, CA 94945 (510) 231-7139
--()
HB4N WPCP
04- SF-101-9.1/9.4 I'N SAN FRANCI SCO COUNTY I N SAN CALI FORNI A ENG NEERI NG 280 BEALE STREET $13, 655, 765 08/ 01/ 06 4%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE 20 HAPPY VALLEY ROAD SAN FRANCI SCO $45,564 08/17/06 0%
REHABI LI TATE VI ADUCT CALI FORNI A 94105 $45,564 11/16/09 °
PLEASANTON CALI FORNI A 94566
(415) 556- 6512
HA21 WPCP
04-SM 1-24.5/0 I'N SAN MATEO COUNTY NEAR HALF MOON PAVEX CONSTRUCTI ON FRED BOOSHEHRI $492,940 10/ 27/ 05 98%
04- 276704 BAY AT VERDE PURI SVMA CREEK ROAD 120 GRANI TE ROCK WAY 2350 PAGE M LL ROAD $420, 795 11/09/05 85%
I NSTALL LEFT TURN CHANNELI ZATI ON PALO ALTTO CA 94304 $0 09/ 30/ 06 °
SAN JOSE CA 95136 (650) 855-7777
HB4N WPCP
04-SM 1-36.5/38.2 I'N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON JENNI E NI ELSON $1, 416,957 08/29/05 19%
04-11234 ROUTE 1 FROM 2ND STREET TO 2.1 KM 23195 MAFFEI ROAD 585 LI NDA MAR BLVD $979, 246 09/ 09/ 05 719%
ER-1187- (009) E NORTH OF 2ND STREET PACI FI CA, CA 94044 $11,860 04/15/10 0
--() VETLAND CREATI ON AND RESTORATI ON SONOWVA, CA 95476 (510) 502-4879
HE14 SWPPP
04-SM 1-38.0/38.6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $8, 410,898 04/01/05 100%
04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA 333 CAM LLE AVENUE 280 BEALE STREET $8,020,790 04/13/05 0.
ACST-1187- (008) E MAR BOULEVARD SAN FRANCI SCO CA 94105 $0 06/ 16/ 06 0
11-87 0-(8E) RETAI NI NG WALL AND EMBANKMENT ALAMD CA 94507 (510) 774-4396

HE14 SWPPP
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SM 1-39.6/40.1 I' N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON | NC LOURDES DAVI D $38, 302,945 02/ 23/06 29%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 635 OCCI DENTAL AVE $14, 507,769 03/13/06 38%
ER-1187- (010) E OF LI NDA MAR BOULEVARD $2, 339,160 03/28/08 0
--0) BRI DGE CONSTRUCTI ON SAN MATEO, CA 94402 (650) 738-3804
HE14 SWPPP
04-SM1-/0 I'N SAN MATEO COUNTY AT VAR QUS TRAFFI C SCLUTI ONS | NC $2, 228,145 09/ 22/ 06 0%
04- 287614 LOCATI ONS 8490 HARTMEYER LANE $0 10/ 06/06 0%
OVERHEAD SI GN UPGRADE $0 0
REDDI NG CA 96002
(530) 222- 8023
HA22 WPCP
04-SM 35-7.4/0 I'N SAN MATEO COUNTY I N AND NEAR GORDON N BALL, I NC FRED BOOSHERI $854, 523 10/ 21/ 05 74%
04- 212804 WOODSI DE ON ROUTE 35 AT 5.02 KM 333 CAM LLE AVE. 2350 PAGE M LL ROAD $755, 446 11/ 01/ 05 88%
SOUTH OF ROUTE 84 PALO ALTO CA 94304 $90, 150 12/ 31/ 06 °
REHABI LI TATE SHOULDER ALAMO, CA 94507 (650) 855-7777
HA42 WPCP
04-SM 82-2.7/5 I'N SAN MATEO COUNTY IN REDWOOD CI TY W NDSOR FUEL FRED BOOSHEHRI $1,988,925 05/26/06 96%
04- 2R8704 FROM BERKSHI RE AVENUE TO EDGEWOOD W NDSCR, CA 95492 2350 PAGE MLL RD $1, 774,307 06/08/06 89
ROAD $1, 247,646 10/ 31/ 06 0
RESURFACE ROADWAY (650) 855-7777
HML WPCP
04-SM 82-22.1/22.3 I'N SAN MATEO COUNTY I N SOUTH SAN GHI LOTTI., INC WASHI NGTON MARCUS $683,897 10/31/05 70%
04- 299704 FRANCI SCO AND COLMA ON EL CAM NO REAL 525 JACOBY STREET 280 BEALE STREET $368,310 11/18/05 5490
AT ARLI NGTCN DRI VE $75,212 11/16/06 °
W DEN EXI STI NG H GHWAY SAN RAFAEL, CA 94901 (415) 356-6512
HB4N WPCP
04- SM 84-13.3/0 I'N SAN MATEO COUNTY NEAR WOODSI DE AT MKM CONSTRUCTI ON, | NC FRED BOOSHEHRI $143,370 06/21/06 93%
04- 253104 2.7 KM SOUTH OF ROUTE 35 P O BOX 2290 2350 PAGE M LL RD. $111,391 07/12/06 9%
STORM DAMAGE REPAI R $64, 404 10/ 31/ 06 0
CUPERTI NO, CA 95015 (650) 855-7777

HA23 SWPPP
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SM 84-27.7/28. 2 I'N SAN MATEO COUNTY I N MENLO PARK AT AM_AND BASSAM BADR $433,845 06/19/03 90%
04- 015124 RAVENSWOOD TRI ANGLE 3165 KNI GHTS BRI DGE ROAD 2350 PAGE M LL ROAD $412,475 07/03/03 95%
M TI GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/30/07 0
SAN JOSE, CA 95132 (415) 356-6636
HE2 SWPPP
04-SM 92-5.0/7.3 I'N SAN MATEO COUNTY NEAR SAN MATEO J. A GONSALVES & SON CONSTRUCFRED BOOSHEHRI $593,690 05/18/06 100%
04- 0E2004 FROM 0. 3KM WEST OF JUNCTI ON ROUTE 35 1100 SOSCOL FERRY ROAD # 2 2350 PAGEM LL ROAD $527,442 06/ 06/06 | o
SKYLI NE BLVD TO 280 AND 92 SEPARATI ON $0 10/ 23/06 °
RESURFACE ASPHALT CONCRETE NAPA, CA 94558 (650) 855-7777 10/ 25/ 06
HML WPCP
04-SM 92-7.2/0 I'N SANTA CLARA AND SAN MATEO REPUBLI C ELECTRI C $111,800 05/10/06 0%
04- 2R9204 COUNTI ES AT VARI QUS LOCATI ONS 371 BEL MARI N KEYS BLVD 200 $0 05/25/06 0%
REMOVE AND REPLACE EXI STI NG PANELS $0 °
NOVATO CA 94949
(415) 884- 3000
HW4 WPCP
04-SM 92-9.4/11. 4 I'N SAN MATEO COUNTY I N SAN MATEO FROMO GRADY PAVI NG | NC FRED BOOSHEHRI $654, 666 06/ 23/ 06 0%
04- 1A3104 0.2 KM EAST OF VEST HI LLSDALE MOUNTAI N VI EW CA 94043 2350 PAGE M LL RD $0 07/ 05/ 06 0%
BOULEVARD UNDERCROSSI NG TO ALAMEDA DE $0 12/31/06 0
LAS PULGAS OVERCROSSI NG (650) 855-7777
| MPROVE SKI D RESI STANCE
HB1 WPCP
04-SM 92-11.8/11.8 I'N SAN MATEO COUNTY I N SAN MATEO AT  PENHALLCOVPANY FRED BOOSHEHRI $407, 127 05/ 04/ 06 58%
04- 2R5704 ROUTE 92 AND 101 SEPARATI ON SAN LEANDRO, CA 94577 2350 PAGE MLL RD $255, 428 05/ 25/ 06 63%
REPLACE JO NT SEAL ASSEMBLI ES $179, 440 11/30/06 °
(650) 855- 7777
HVB WPCP
04-SM 92-13.4/13. 4 I'N SAN MATEO COUNTY I N FOSTER CI TY PROVEN MANAGEMENT | NC FRED BOOSHEHRI $2,643,654 12/05/05 39%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOVE ST 2350 PAGE MLL RD $1,500,829 12/21/05 599
ACNH- P092- (035) E MARI NERS | SLAND BOULEVARD PALO ALTO CA 94304 $190, 518 10/ 31/ 07 0
--0) PLANTI NG AND | RRI GATI ON SAN FRANCI SCO (650) 855-7777

HA25 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SM 101-9.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01 100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O BOX 2910 2350 PAGE M LL RD $9, 107,189 03/02/01 100%
ACNH- P101- (963) E AVENUE OVERCROSSI NG TO 0.2 KM SQUTH PALO ALTO CA 94304 $0 09/20/05 0
--0) OF HI LLSDALE BOULEVA LI VERVORE CA 94551 (650) 333-4036
W DEN H GHWAY PLANT EST
HB4C SWPPP SATI S
04- SM 101- 19. 2/19.9 I'N SAN MATEO COUNTY NEAR SAN BRUNO VANGUARD CONSTRUCTI ON ABELA FERNANDO $463,096 06/21/06 62%
04- 1A9404 FROM 0. 25 KM NORTH OF SAN FRANCI SCO 1010 THI RTY NI NTH AVENUE 280 BEALE STREET $330,575 07/07/06 0%
Al RPORT OVERCROSSI NG TO 0. 68 KM $237,100 11/30/06 °
SQUTH OF SAN BRUNO AVENUE OAKLAND CA 94601 (415) 356-6498
| NSTALL CONCRETE BARRI ER
HB1 WPCP
04- SM 380-5.0/6.3 I'N SAN MATEO COUNTY I N SAN BRUNO AT WATKI N &BORTCOLUSSI / FORSTER 3410 MANDELA PARKVWAY $1,961,817 08/14/06 11%
04- 294624 VARI QUS LOCATI ONS 77 LARKSPUR STREET QAKLAND CALI FORNI A $12,081 08/28/06 1
I M -( )P PLANTI NG AND | RRI GATI ON $12,081 09/ 15/ 07 0
X08-1 02-(E) SAN RAFAEL CA 94901- 4886 (510) 385- 6755
--()
HA25 SWPPP
04-S0OL-0-/0 I'N MARI N, SCLANO AND SONOVA COUNTI ES RELI ABLE TREE EXPERTS HOLLI S, JOHN $951, 100 02/ 06/ 06 63%
04- 1A3804 AT VARI QUS LOCATI ONS 2960 CHAPMAN STREET 3410 MANDELA PARKWAY $851, 850 03/02/06 90%
H GHWAY PLANTI NG RESTORATI ON $43,533 02/ 08/ 07 0
QAKLAND, CA 94601 (510) 450- 3996
HA25 WPCP
04-SOL.-12-1.8/4 I'N SCLANO COUNTY I N FAI RFI ELD FROM O C JONES AND SONS | NC CARL BUTTERS $1, 793,818 08/10/05 100%
04- 444104 ROUTE 80 | NTERCHANGE TO PENNSYLVANI A 1520 FOURTH STREET 2320 COURAGE DRI VE $1, 672,065 08/18/05 100%
ACST- P012- (095) E AVENUE SUI TE 106 $0 09/ 29/ 06 0
G P0- 12 0- (5E) I NSTALL CONCRETE MEDI AN BARRI ER BERKELEY CA 94710 FAl RFI ELD CA 94533 09/ 29/ 06
-0 (707) 428-2060 COMPLETED
HB1 SWPPP
04-SOL-12-7.1/18.6 I'N SCLANO COUNTY I N AND NEAR SUI SUN GHI LOTTI CONSTRUCTI ON CO. CARL BUTTERS $689, 740 09/19/06 95%
04- 4C3004 AND RI O VI STA FROM SCANDI A ROAD TO 246 GH LOTTI AVE. 2320 COURAGE DR $522,480 10/ 02/ 06 76%
0.2 KM EAST OF DROU N DRI VE SUI TE 106 $522,480 10/ 23/06 0

HA22 WPCP

RESURFACE ASPHALT CONCRETE SANTA ROSA, CA 95407

(707) 428- 2060
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SOL-80-7.9/39.5 I'N SOLANO COUNTY AT VARI OQUS LOCATI ONS STEI NY AND COVPANY, | NC EDALATI BEN $2,032,150 11/21/05 80%
04- 443604 I NSTALL OR UPGRADE RAMP LI GHTI NG 3401 REGATTA BLVD. $1, 904,901 12/ 07/ 05 94%
ACST- X095- (019) E $210,400 01/11/07 0
X0- 95 0- (9E) (510) 385- 7163
--()
HB4N WPCP
04- SOL-80-9.8/0 I'N SOLANO COUNTY I N AND NEAR DRI LL TECH CARL BUTTERS $5,611,514 01/13/06 28%
04- 449604 FAI RFI ELD AT 0.3 KM EAST OF LYNCH 2750 EAST 18TH STREET 2320 COURAGE DRI VE $1, 121,651 01/31/06 20%
ACI M 080 -(348)E ROAD UNDERCROSSI NG SUI TE 106 $98, 312 02/11/08 0
--0) STABI LI | ZE LANDSLI DE ANTI OCH, CA 94509-8518
(707) 428-2060
HA42 SWPPP
04- SOL- 80-12. 8/ 16. 2 I'N SOLANO COUNTY I N FAI RFI ELD AT FANFA | NC DAVE CHANG ZI $740,410 04/21/04 0%
04-0T1644 SCLANO COVMUNI TY COLLEGE 2401 GRANT AVE 2320 CARI Cl A DRI VE, $678,251 05/06/04 0%
ACI M 080 -(343)4 ROADWAY EXCAVATI ON AND CONCRETE STE 103 $2,881 10/ 18/ 07 °
--(0) SAN LORENZO CA 94580 FAI RFI ELD CA 94533
(707) 428-2015 PLANT EST
HE13 SWPPP SATI S
04-S0OL-84-.1/13.7 I'N SOLANO COUNTY ON VARI QUS ROUTES AT CLARK EBI NGER DAVE CHANG ZI $1, 220,384 12/09/05 37%
04- 0A8804 VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 2320 COURACE DRI VE $341,555 12/28/05 279
ACST- X095- (018) E RECONSTRUCT METAL BEAM GUARD RAI L $0 02/ 20/ 07 0
G X0-95 0-(8E) LI VEMORE, CA 94550 (707) 428-2015
--()
HA4 WPCP
04-SOL-113-19.0/19.8 I'N SCLANO COUNTY I N DI XON FROM EAST GHI LOTTI BROTHERS CONSTRUCTI ONDAVE CHANG ZI , $2,748,801 12/08/05 99%
04-0T1114 CHESTNUT STREET TO WEST H STREET FAI RFI ELD CONSTRUCTI ON $2, 675,898 12/20/05 96%
ACST- P113- (030) E REHABI LI TATE PAVEMENT 2320 COURAGE DRI VE, $632, 445 11/ 26/ 06 °
OlL- 13 9- (9E) STE 106
-0 (415) 454- 7011
HA22 SWPPP (707) 428-2015
04- SOL-505-/10.6 I'N SCLANO COUNTY I N VACAVI LLE FROM TEI CHERT CONSTRUCTI ON $12, 395,000 10/05/06 0%
04- 0C8304 505 AND 80 SEPARATI ON TO THE YOLO P O BOX 1890 $0 10/ 20/ 06 0%
COUNTY LI NE $0 °
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SOL- 680-.3/1 I'N SOLANO AND CONTRA COSTA COUNTIES C. C, MYERS LEE, KEN $88, 365, 712 12/20/01 99%
04- 006064 I'N BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $83, 429,163 01/08/02 93%
ACI M+ 680 -(054)5 AND 780 | NTERCHANGE SUTI E 200 $1,110,211 04/12/08 0
--() CONSTRUCT BRI DGE | NTERCHANGE BENI Cl A CA 94510 MARTI NE, CA 94553
(925) 957-2007
HE2 SWPPP
04-SOL-680-1.4/13.1 I'N SOLANO COUNTY I N AND NEAR BENI Cl AOC JONES & SONS | NC. SIDHU, BALJIT $7,354,252 01/11/06 87%
04- 258714 AND FAI RFl ELD FROM BENI Cl A VI ADUCT TO285 M NI DRI VE 2320 COURAGE DRI VE $6,397,127 01/19/06 85%
ACI M 680 -(349)E ROUTE 680 AND 80 SEPARATI ON SUI TE 106 $2, 279,104 01/23/07 0
--0) W DEN SHOULDERS VALLEJO, CA 94589
(707) 428-2198
HA22 SWPPP
04- SON-1-9.7/ 10 I'N SONOVA COUNTY NEAR BODEGA BAY AT  GRANI TE CONSTRUCTI ON LEGALLEE, DALE $2,103,812 02/02/06 51%
04- 1S3004 0.2 KM NORTH OF SM TH BROTHERS ROAD 1500 GROVE STREET 4030 OCCl DENTAL RD, $1, 363,246 02/ 10/ 06 64%
ER- 35ML- (004) E AND NEAR MONTE CRI STO AT 0.1 KM EAST BLDG A $368, 796 04/ 25/ 07 0
--() OF MONTE CRI STO DRIV HEALDSBURG, CA 95448
REPAI R STORM DANVAGE (707) 566-3950
HA23 SWPPP
04- SO\ 1-50. 6/58.5 I'N SONOVA COUNTY ON ROUTE 1 FROM SEA J. A GONSALVES & SON BRAJNI KOFF, LEONARD $567, 600 06/13/06 24%
04- OE3004 WALK DRI VE TO GUALALA RIVER BRIDGE 1100 SOSCAL FERRY RD #2 PO 4030 OCCI DENTAL RD, $541, 135 06/21/06 949%
ABOUT 12.8 KM SOUTH OF GUALALA BLDG. A $0 10/ 12/ 06 °
RESURFACE ASPHALT CONCRETE BOX 6553, NAPA, CA 94558 10/ 17/ 06
(707) 566-3956 COWPLETED
HML WPCP
04-SON-37-2.0/4.1 I'N SONOVA COUNTY NEAR NOVATO FROM MCK SERVI CES | NC HAL STREATER $2,239,646 04/05/06 98%
04- 0C8604 LAKEVI LLE ROAD TO TOLAY CREEK BRIDGE P. O BOX 5697 1009 CLEGG COURT $2, 024,554 04/17/ 06 89
RESURFACE ASPHALT CONCRETE SU I TE A $13,989 10/ 23/ 06 °
CONCORD, CA 94529
(707) 781-2640
HA22 SWPPP
04- SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRI COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $588,799 07/09/03 0%
BRI DGE SANTA ROSA $0 04/ 05/ 08 °
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST
HA4S2 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS | NC HAL STREATER $10, 705,104 09/29/04 99%
04- 276004 PETALUMA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON COURT SUI TE 100 1009 CLEGG COURT $9, 100,936 10/ 13/ 04 5%
ACNH- QL01- (058) E NORTH OF 110 AND 116 SEPARATI ON AND SU TE A $477,915 01/ 24/ 07 0
--() OVERHEAD SAN RAMON, CA 94583 CA 95401
REPLACE BRI DGE AND | MVPROVE ON RAMP (707) 781-2640
HA21 SWPPP
04- SON-101-3.8/4.8 I'N SONOVA COUNTY I N PETALUVA FROM 0. 3 GHI LOTTI BROS I NC $2,768,071 09/21/06 0%
04- 281114 KM SOQUTH OF CAULFI ELD LANE 525 JACOBY STREET $0 10/03/06 0%
OVERCROSSI NG TO WASHI NGTON STREET $0 °
CREEK SAN RAFAEL CA 94901
CONSTRUCT SOUTHBOUND AUXI LI ARY LANE  (415) 454-7011
HB4N SWPPP
04- SON-101-12.6/36. 3 I'N SONOVA COUNTY I N AND NEAR COTATI, NORTH BAY CONSTRUCTI ON, | NC BRAJNI KOFF, LEONARD $1, 254,795 08/29/06 10%
04- 4C3104 ROHNERT PARK, SANTA ROSA, W NDSOR AND 611 PAYRAN STREET 4030 OCCl DENTAL RD, $559, 330 09/ 06/ 06 44%
HEALDSBURG AT VARI QUS LOCATI ONS BLDG A $559, 330 12/ 30/ 06 °
RESURFACE EXI STI NG ROADVWAY PETALUVA, CA
(707) 566-3956
HA22 WPCP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,836,391 12/17/03 93%
04-130214 0.3 KM SQUTH TO 1.0 KM NORTH CF 431 PAYRAN STREET 4030 OCClI DENTAL ROAD, $2,925,576 12/26/03 100%
ACNH QL01- (027) E ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $13,908 12/30/06 °
L 53-79 0-(0) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
--0) (707) 566-3956
HB6 SWPPP
HBAN
04- SON-101-16. 8/ 19. 4 I'N SONOVA COUNTY I N AND NEAR SANTA GORDON BALL CONSTRUCTI ON LEGALLEE, DALE $4, 026,986 06/22/04 95%
04- 272424 ROSA AT VARI QUS LOCATI ONS 333 CAM LLE AVE 202 4TH STREET $4, 012,364 07/06/04 97%
ACNH- Q101- (050) E CONSTRUCT SOUND WALLS SANTA ROSA, CA 95402 $0 10/19/06 0
--0) ALAMD, CA (707) 576-2404 10/ 20/ 06
COVPLETED
HB5 SWPPP
04- SON-101-19.5/21. 6 I'N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $71, 865,831 03/10/06 27%
04- 245414 VARI OUS LOCATI ONS P O BOX 620 4030 OCCl DENTAL ROAD, $17, 635,590 03/27/06 250
ACNH- QL01- (107) E W DEN FREEWAY TO 6 LANES BLDG A $801, 000 04/ 09/ 09 °
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660
--0) (707) 566-3956

HE13 SWPPP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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04- SON- 101-21.6/22.2 I'N SONOVA COUNTY | N SANTA ROSA FROM GHI LOTTI CONSTRUCTI ON CO. LEGALLEE, DALE W $12,798,694 01/12/06 69%
04- 263904 0.4 KM SOUTH OF STEELE LANE 246 GHI LOTTI AVE. 4030 OCCl DENTAL ROAD, $4, 540, 257 01/ 27/ 06 35%
CML_- 6204- (058) UNDERCROSSI NG TO 0.2 KM SOUTH OF BLDG A $146,200 02/14/08 0
--0) Bl CENTENNI AL WAY OVERCROSSI NG SANTA ROSA, CA 95401
W DEN HI GHWAY (707) 566-3956
HE11l SWPPP
04- SON-116-3.2/0 I'N SONOVA COUNTY ABOUT 0.5 KM WEST OF GORDON N BALL HAL STREATER $1, 955,535 11/09/05 62%
04-1S2824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT $1,228,951 11/18/05 63%
ER- 35MD- (004) E REPAI R STORM DAMAGE SU TE A $137,905 01/ 18/ 07 0
-0 ALAMD, CA 94507 PETALUMA, CA 94954
(707) 781-2640
HA23 SWPPP
04- SON- 116-4. 4/ 21. 3 I'N SONOVA COUNTY ABOUT 0.2 KM NORTH GRANI TE CONSTRUCTI ON COMPANY HAL STREATER $1,529,647 12/09/05 75%
04- 152814 OF JENNER AND ABOUT 0.7 KM EAST OF 1500 GROVE STREET 1009 CLEGG COURT $1, 478,527 12/ 20/ 05 81%
ER- 35MD- (004) E DUNCANS M LLS SU TE A $372,494 11/ 14/ 06 0
--() REPAI R STORM DAVAGE AT 2 LOCATI ONS HEALDSBURG, CA 95448
(707) 781-2640
HA23 SWPPP
04- SON-116-8.3/0 I'N SONOVA COUNTY NEAR MONTE RI O AT GORDON N BALL HAL STREATER $3, 226, 167 10/ 20/ 05 63%
04- 153224 0.8 KM EAST OF HOHEM AN HI GHWAY 333 CAM LLE AVENUE 1009 CLEGG COURT $2,578,546 10/ 28/ 05 20%
ER- 35L9- (004) E CONSTRUCT TI EBACK WALL SU TE A $551, 202 04/ 25/ 07 °
--0) ALAMDO, CA 94507 PETALUMA, CA 94954
(707) 781-2640
HA23 SWPPP
04- SO\ 116-9.5/0 I'N SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, I NC BRAJNI KOFF, LEONARD $269, 027 10/ 25/05 100%
04- 253004 0.6 KM VWEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCCl DENTAL ROAD, $254,075 11/02/05 93%
ER- 37A9- (004) E STORM DAMAGE REPAI R BLDG A $13,682 10/ 30/ 06 0
--() SAN RAMON, CA SANTA ROSA, CA 95401
(707) 566-3956 OVER RUN
HA23 SWPPP
04- SO\-128-5.3/5.8 I'N SONOVA COUNTY I N GEYSERVI LLE FROMCC MYERS, | NC SARGA SS, RAMSES $13, 136,044 04/11/06 80%
04- 259404 0.1 KM EAST OF RIVER LANE TO 0.1 KM P O BOX 2948 4030 OCCI DENTAL RD $12, 686,449 04/ 13/ 06 96%
ACST- 4390- (001) E WEST OF RI VER ROAD $565, 723 12/ 08/ 06 0

43-90 0- ( 1E)

--()
SwWepp

REPLACE STCORM DAMAGE BRI DGE RANCHO CORDOVA, CA 95741

(707) 566- 3953
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-VAR--/0 I' N ALAVEDA, CONTRA COSTA, MARI N, PRI SM ENG NEERI NG | NC BORRAYO SALVADCOR $1,883,977 12/13/05 82%
04- 151914 SANTA CLARA, SAN FRANCI SCO AND SOLANO630 REED STREET 1007 KNOX AVE $1, 629,266 12/28/05 86%
ACST- 000C- (285) E COUNTI ES AT VARI QUS LOCATI ONS $72,498 12/14/06 0
00- 0C 2- (5E) MONI TORI NG AND SURVEI LLANCE STATI ON  SANTA CLARA, CA 95050 (408) 254-5716
--()
HB4N WPCP
04-VAR--/0 I'N SANTA CLARA COUNTY AT VARI OUS AM_LAND WASSEFF, WAGDY $1,618,017 02/08/06 38%
04- 151284 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $674,209 02/ 24/ 06 420
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTEMS $239, 658 05/ 25/ 07 0
X0- 85 0- (8E) SAN JCOSE, CA 95132 (408) 254- 5866

--()
HB4N WPCP

Totals: Authorized Final Amt: $5, 020, 474, 644 Completed to Date: $2, 893,217,603  Work ThisMonth: $81, 284, 759




Cnty Rt Pm
04- ALA-13-4.7/9.

04- ALA- 24-1. 8/ 6.
04- ALA- 80- 1. 6/ 3.
04- ALA-92- 2. 6/ 6.
04- ALA-112-/1.7
04- ALA-238-14.2/16.7
04- ALA-580-.1/12.5
04- ALA- 580-17. 0/ 22
04- ALA- 580-18. 8/ 30. 8
04- ALA- 580-45.8/46.9
04- ALA- 580- 46. 3/ 46. 4
04- ALA-580-2.7/15.9
04- ALA-580-9.0/27.5
04- ALA-580-/0

04- ALA-580-/2.7

04- ALA- 680-2.4/0

04- ALA-680-2.2/11.8
04- ALA-680-8.7/0

04- ALA- 680-12. 4/ 18
04- ALA- 880-15.4/17.9
04- ALA-880-27.9/31.1
04- ALA- 880-28. 9/ 30. 3

w o1 N O

Statement of Ongoing Contracts - Index

Contract

04- 1R0424
04- 0C6804
04- 012034
04- 045064
04- 151774
04- 249044
04- 150924
04-151054
04-284314
04- 162004
04- 143554
04- 4C2204
04- 444804
04- 150144
04- 470804
04- 254604
04- 4C2304
04- 444904
04- 0C6904
04- 243004
04- 4C2504
04- 4C2404

Page
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Cnty Rt Pm
04- ALA- 880-32.7/ 34

04- ALA- 880- 34. 8/ 35
04- ALA-880-/2.9

04- ALA-5746-/0
04-CC-4-.7/31.1
04-CC-4-2.2/ 26
04-CC-4-4.7/12.8
04-CC-4-12.4/0
04-CC-4-31.1/40.8
04- CC-4-18.0/20.3
04- CC-80-9.8/12.9
04-CC-80-13.7/14.1
04-CC-123-/2.2

04- CC-680-2.9/4.3
04- CC-680-24.6/25.1
04- CC-680-24.9/25.5
04- CC-680-/12.6

04- CC-680-/.6

04- MRN-1-.2/50.5
04- MRN- 1-25.5/25. 7
04- MRN-37-11.2/14.6
04- MRN-101-.1/.9

Statement of Ongoing Contracts - Index

Contract

04- 292364
04-2923A4
04-2332U4
04- 130524
04- 150774
04- 4C2704
04- 0A8104
04- 252064
04-272124
04- 4C2804
04- 263704
04- 013094
04- 270204
04- 228554
04- 006044
04- 006034
04- 4C2604
04- 228444
04- 0A9004
04- 159614
04- 150674
04- 251304

Page
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Cnty Rt Pm

04- MRN-101-.1/.2
04- MRN-101-1.4/7.7
04- MRN- 101-9. 6/ 11
04- MRN- 101- 23. 0/ 27. 6
04- MRN-580-/1.9

04- NAP-29-7.0/0

04- NAP- 29- 29. 3/ 32. 8
04- NAP-29-7.3/11.3
04- NAP-121-9.0/9. 2
04- NAP-121-5.0/5.7
04- SCL-17-5.5/13.8
04- SCL-17-6.9/7.2
04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/22.3
04- SCL- 85-22.0/23.6
04- SCL-85-22.1/22.6
04- SCL-85-/18.7

04- SCL-87-3.1/3.8
04- SCL-87-/5.1

04- SCL-101-3.1/16.8
04- SCL- 101-27. 0/ 48

Statement of Ongoing Contracts - Index

Contract

04- 1A9604
04- 271604
04-2261V4
04- OE0504
04- 041524
04- 4R6704
04- 128474
04- 4C2904
04- 444604
04- 253804
04- 151324
04- 270904
04- 165934
04- 165944
04- 0A2304
04- 0A1304
04- 1S73A4
04- 0A1604
04- 247304
04- 4396U4
04- 151334
04- 151294

Page
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Cnty Rt Pm
04- SCL- 101-34.9/0

04- SCL- 101- 40. 2/ 52.
04- SCL- 101-/0

04- SCL-130-1.3/3.1
04- SCL- 152- 21. 9/ 30.
04- SCL- 237-5.3/5.7
04- SCL-280-2.2/5.1
04- SCL-280-2.3/2.8
04- SCL- 680-/ M. 6
04- SCL-680-/0

04- SCL- 880-3.6/5. 4
04- SCL- 880-9.9/10.5
04- SF-80-4.9/5.9
04-SF-80-5.7/7.7
04- SF-80-7.8/8.2
04- SF-80-8.2/8.7
04- SF-80-8.3/8.5
04- SF-80-8.7/8.9
04- SF-101-4.7/5.1
04- SF-101-6.7/8

04- SF-101-9.1/9.4
04-SM 1-24.5/0

Statement of Ongoing Contracts - Index

Contract

04- 2R5504
04- 0C8904
04- 246934
04- OE1904
04- 0C7604
04- 2332F4
04-272014
04- 244604
04- 270514
04- 2R5404
04- 253404
04- 285524
04- 0435V4
04-0105U4
04- 0120R4
04- 0120F4
04- 0120E4
04- 012024
04-291004
04-171204
04- 449404
04- 276704
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Cnty Rt Pm

04- SM 1- 36. 5/ 38. 2
04- SM 1-38.0/38.6
04- SM 1-39.6/40.1

04-SM1-/0

04-SM 35-7.4/0
04-SM 82-2.7/5

04- SM 82-22.1/22.3
04- SM 84-13.3/0

04- SM 84-27.7/28.2
04-SM 92-5.0/7.3
04-SM 92-7.2/0
04-SM 92-9.4/11. 4
04- SM 92-11.8/11.8
04- SM 92-13.4/13. 4
04- SM 101-9.6/11.9
04- SM 101-19.2/19.9
04- SM 380-5.0/6. 3
04-SOL-0-/0
04-SOL-12-7.1/18.6
04-SOL-12-1.8/4

04- SOL-80-7.9/39.5
04- SOL- 80-12.8/16. 2

Statement of Ongoing Contracts - Index

Contract

04-1123G4
04-1123C4
04-1123K4
04-287614
04-212804
04- 2R8704
04-299704
04-2S3104
04- 015124
04- OE2004
04- 2R9204
04- 1A3104
04- 2R5704
04- 1A0204
04- 235724
04- 1A9404
04- 294624
04- 1A3804
04- 4C3004
04- 444104
04- 443604
04- 0T1644
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Cnty Rt Pm
04- SOL-80-9.8/0

04-SOL-84-.1/13.7
04-SOL-113-19.0/19.8
04- SOL- 505-/10.6

04- SOL-680-.3/1

04- SOL-680-1.4/13.1
04- SON-1-9.7/10

04- SON- 1- 50. 6/ 58. 5
04- SON-37-2.0/4.1
04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-3.8/4.8
04- SON-101-12. 6/ 36. 3
04- SON-101-13.7/14.1
04- SON-101-16.8/19. 4
04- SON-101-19.5/21.6
04- SON- 101- 21. 6/ 22. 2
04- SON-116-3.2/0

04- SON-116-4.4/21.3
04- SON-116-8.3/0

04- SON-116-9.5/0

04- SON-128-5.3/5.8

Statement of Ongoing Contracts - Index

Contract

04- 449604
04- 0A8804
04-0T1114
04- 0C8304
04- 006064
04- 258714
04- 1S3004
04- OE3004
04- 0C8604
04-0T0424
04- 276004
04- 281114
04-4C3104
04- 130214
04- 272424
04- 245414
04- 263904
04- 152824
04-1S2814
04- 183224
04- 253004
04- 259404
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District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04- VAR--/0 04-151914 23
04- VAR--/0 04-151284 23

Statement of Ongoing Contracts - Federal Aid

04
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $2, 155, 673, 383
FEDERAL Al D ( PRI MARY) $296, 831, 419
FEDERAL Al D ( SECONDARY) $200, 262, 931
STATE H GHMAY $1, 896, 377, 625
STORM DAMAGE REPAI R $57, 949, 291
$413, 379, 997
$5, 020, 474, 644
Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
04 $53, 306, 926

Work completed this Period: $53, 306, 926

Work Comp

$1, 960, 941, 227
$196, 752, 710
$92, 665, 892
$408, 571, 753
$31, 326, 794
$202, 959, 228
$2, 893, 217, 603
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